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ENGINEERING-SCIENCE, INC. a unit of
PARSONS ENVIRONMENTAL SERVICES, INC.

OOOO 27195

1700 Broadway, Suite 900  Denver. Colorado 80290 e (303) 831-8100 ¢ Fax: (303) 831-8208

September 14, 1994
SP307:091494:02

Mr. Randy Ogg
Environmental Restoration
EG&G Rocky Flats, Inc.
P.O. Box 464, Bldg. 080
Golden, CO 80402-0464

Subject: Schedule for Completion of the Phase I RFI/RI Report
Reference:  Parsons/ES Letter Dated September 12, 1994 (SP307:091294:01)
Dear Mr. Ogg:

Attached is the proposed detailed schedule for completion of the Phase I RFI/RI Report
included as Part II of the Phase I IM/IRA-EA Decision Document. Parsons/ES has begun
incorporating the responses to the U.S. Environmental Protection Agency and Colorado
Department of Public Health and Environment comments as described in the referenced
transmittal and is scheduled to begin internal quality review of the revised document by
October 3, 1994. The revised document is scheduled for issue to EG&G on November 14,
1994.

Issuance of Part II of the Phase.I IM/IRA-EA Decision Document will mark the
completion of the scope of work under the Phase I RFI/RI contract. Parsons/ES understands
that the Phase I RFI/RI contract is scheduled to terminate at the end of November and that any
future revisions to the document based on public review comments will therefore have to be
accomplished under the Phase I IM/IRA contract.

Please call me at 764-8811 or pager 687-2551 if you have any questions.

Sincerely,
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Phlllp A. Nixon
Project Manager: Solar Pond IM/IRA
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cc:

Mark Austin, EG&G

Andy Ledford, EG&G
Kim-Ruger, EG&G \
‘Robin Popish, EG&G (2) |~
Pete Holland '
Richard Henry

Pat Breen

Chuck Rosé

Ron Schmiermund

Harry Heidkamp

Mike Robertson

Rick Wilkinson

Terry Kuykendall

Central Files

(I:\PROJECTS\722446\CORRES P\09149402. WPF\(09/15/94)




vk

ACTIVITY EARLY EARLY ORIG ] Fon A0G 2% I 55T [ wov
DESCRIPTION START FINISH DUR 4 11 18 25 1 8 15 22 29 5 9 26 3 10 17 24 31 7 14
RESPOND TO EPA/CDH COMMENTS 30JUN94A  13SEP94 54 e — ' T
INCORPORATE COMMENTS IN TEXT 30AUG94A  26SEP94 20 e I |
REVISE FIGURES » 14SEP94 30CT94 14 /1
TYPE TEXT 27SEP94 30SEPY4 4 O
REVIEW REVISED TEXT AND FIGURES 30CT94 60CT94 4 O
INTERCHECK REVIEW 70CT94 110CT94 3 |
RESPOND TO INTERCHECK COMMENTS 120CT94 140CT94 3 D
RETYPE TEXT 170CT94 190CT94 3 O
COMPLIANCE REVIEW 200CT94 270CT94 6 —J
RESPOND TO COMPLIANCE REVIEW COMMENTS 280CT94 3NOV94 5 ]
RETYPE AND COPY 4NOV94 14NOV94 7 ]
ISSUE REPORT TO EG&G 14NOV94 0 ¢
Pett e e ey e | pz;RSONs JES
Project Start 30JUN94 E====—g_— ] Progress Bar Date Revision Checked | Approved

Milestone/Flag Activity

Project Finish  14NOV94 Om

{c} Primavera Systems, Inc.

PHASE I RFI/RI
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